



Shadow Wood - Weekly Update Summary

Monday, March 19, 2018

Task	Phase 1	Phase 2	Phase 3	Phase 4	Phase 5	Phase 6	Phase 7	Phase 8	Overall Progress
Drops conduit installed	100%	100%	100%	100%	100%	100%	100%	100%	100%
Fiber drops pulled	100%	100%	100%	100%	100%	100%	100%	100%	100%
Fiber drops spliced (in-unit)	100%	100%	100%	100%	100%	100%	100%	100%	100%
Backbone - Network fiber installed	100%	100%	100%	100%	100%	100%	100%	100%	100%
Backbone - Network fiber spliced	100%	100%	100%	100%	100%	100%	100%	100%	100%
In-unit installation (Hotwire service)	59%	62%	20%	5%	5%	24%	6%	10%	24%
Common Area Data install	0%	0%	0%	0%	0%	0%	0%	0%	0%
Common Area Video install	0%	0%	0%	0%	0%	0%	0%	0%	0%



Highlights:

- * .9% increase in production from the previous week
- * 3 new escalation(s) since last week
- * Backbone splicing complete
- * In-unit installation in 30 communities

Project Summary

Report Date Monday, March 19, 2018

Phase	Detail Project Update	Total Units by neighbourhood	Drop Conduit		Pull Fiber Drop		Splice Fiber Drop (NIU)		Backbone		Spliced Backbone		In-Unit Installation	
			Previous Week	This week	Previous Week	This week	Previous Week	This week	Previous Week	This week	Previous Week	This week	Previous Week	This week
1	Cedar Glen	30 units											90%	
1	Laurel Meadow	69 units											41%	46%
1	Morningside	128 units											53%	56%
1	Tamarind Trace	41 units											44%	61%
2	Cypress Hammock	116 units											57%	62%
3	Banyan Cove	22 units											14%	18%
3	Chartwell	20 units											5%	10%
3	Hawthorne	45 units											2%	7%
3	Indigo Isle	36 units											33%	36%
3	Oakbrook	22 units											0%	14%
3	Palmetto Ridge	64 units											22%	23%
3	The Reserve	27 units											19%	26%
4	Fairview	22 units											0%	5%
4	Kenwood	26 units											0%	8%
4	Longleaf	61 units											0%	8%
4	Northridge	30 units											0%	0%
4	Plumbago Pointe	13 units											0%	0%
4	Woodmont	31 units											0%	3%
4	Woodsedge	26 units											0%	0%
4	Glen Lakes	35 units											0%	3%
5	Bay Crest	26 units											0%	0%
5	Oak Hammock	104 units											0%	7%
6	Lake Forest	42 units											21%	21%
6	Cedar Glen	23 units											0%	0%
6	Mahogany Cove	40 units											15%	23%
6	Oak Strand	30 units											7%	13%
6	Sycamore Grove	22 units											9%	32%
6	Willow Walk	15 units											27%	47%
6	Summerfield	54 units											31%	33%
7	Glenview	17 units											0%	6%
8	Idle Wilde	58 units											5%	7%
8	Orchid Ridge	67 units											9%	16%
8	Sweet Bay	38 units											5%	8%
8	Magnolia Bend	28 units											7%	7%
8	Ginger Pointe	53 units											4%	4%

Complete 100%
In-Progress