



Shadow Wood - Weekly Update Summary

Monday, January 15, 2018

Task	Phase 1	Phase 2	Phase 3	Phase 4	Phase 5	Phase 6	Phase 7	Phase 8	Overall Progress
Drops conduit installed	100%	100%	100%	38%	90%	100%	0%	100%	81%
Fiber drops pulled	100%	100%	100%	0%	80%	100%	0%	0%	60%
Fiber drops spliced (in-unit)	43%	100%	42%	0%	80%	0%	0%	0%	33%
Backbone - Network fiber installed	100%	100%	100%	50%	10%	100%	0%	73%	81%
Backbone - Network fiber spliced	25%	0%	0%	0%	0%	0%	0%	0%	3%
In-unit installation (Hotwire service)	0%	0%	0%	0%	0%	0%	0%	0%	0%
Common Area Data install	0%	0%	0%	0%	0%	0%	0%	0%	0%
Common Area Video install	0%	0%	0%	0%	0%	0%	0%	0%	0%



Highlights:

- * 9.7% increase in production from the previous week
- * 14 total escalations in the past week which I addressed with Pete

Project Summary

Report Date Monday, January 15, 2018

Phase	Detail Project Update	Total Units by neighbourhood	Community fiber feed		Drop Conduit		Pull Fiber Drop		Splice Fiber Drop (NIU)		Backbone		Spliced Backbone		In-Unit Installation	
			Previous Week	This week	Previous Week	This week	Previous Week	This week	Previous Week	This week	Previous Week	This week	Previous Week	This week	Previous Week	This week
1	Cedar Glen	30 units														
1	Laurel Meadow	69 units														
1	Morningside	128 units														
1	Tamarind Trace	41 units														
2	Cypress Hammock	116 units														
3	Barryan Cove	22 units														
3	Chartwell	20 units														
3	Hawthorne	45 units														
3	Indigo Isle	36 units														
3	Oakbrook	22 units														
3	Palmetto Ridge	64 units														
3	The Reserve	27 units														
4	Fairview	22 units														
4	Kenwood	26 units				50%					50%	50%				
4	Longleaf	61 units														
4	Northridge	30 units									65%					
4	Plumbago Pointe	13 units				50%						50%				
4	Woodmont	31 units														
4	Woodsedge	26 units				45%						45%				
4	Glen Lakes	35 units														
5	Bay Crest	26 units				50%						50%				
5	Oak Hammock	104 units										50%				
6	Lake Forest	42 units														
6	Cedar Glen	23 units														
6	Mahogany Cove	40 units														
6	Oak Strand	30 units														
6	Sycamore Grove	22 units														
6	Willow Walk	15 units														
6	Summerfield	54 units														
7	Glenview	17 units														
8	Idle Wilde	58 units														
8	Orchid Ridge	67 units														
8	Sweet Bay	38 units										60%				
8	Magnolia Bend	28 units										65%				
8	Ginger Pointe	53 units										40%				

Complete 100%
In-Progress