



# Shadow Wood - Weekly Update Summary

Monday, March 5, 2018

Task	Phase 1	Phase 2	Phase 3	Phase 4	Phase 5	Phase 6	Phase 7	Phase 8	Overall Progress
Drops conduit installed	100%	100%	100%	100%	100%	100%	100%	100%	100%
Fiber drops pulled	100%	100%	100%	100%	100%	100%	100%	100%	100%
Fiber drops spliced (in-unit)	100%	100%	100%	39%	100%	100%	100%	100%	92%
Backbone - Network fiber installed	100%	100%	100%	100%	100%	100%	100%	100%	100%
Backbone - Network fiber spliced	100%	100%	100%	44%	100%	100%	100%	100%	93%
In-unit installation (Hotwire service)	40%	47%	5%	0%	0%	11%	0%	4%	13%
Common Area Data install	0%	0%	0%	0%	0%	0%	0%	0%	0%
Common Area Video install	0%	0%	0%	0%	0%	0%	0%	0%	0%



**Highlights:**

- \* 3.9% increase in production from the previous week
- \* 1 new escalation(s) since last week
- \* Completed backbone splicing in 28 communities
- \* In-unit installation in 19 communities
- \* Office data installation is complete

# Project Summary

Report Date Monday, March 5, 2018

Phase	Detail Project Update	Total Units by neighbourhood	Drop Conduit		Pull Fiber Drop		Splice Fiber Drop (NIU)		Backbone		Spliced Backbone		In-Unit Installation			
			Previous Week	This week	Previous Week	This week	Previous Week	This week	Previous Week	This week	Previous Week	This week	Previous Week	This week		
1	Cedar Glen	30 units											23%	60%		
1	Laurel Meadow	69 units											25%	30%		
1	Morningside	128 units											30%	43%		
1	Tamarind Trace	41 units											24%	29%		
2	Cypress Hammock	116 units											37%	47%		
3	Banyan Cove	22 units											4%	5%		
3	Chartwell	20 units											0%	0%		
3	Hawthorne	45 units											0%	0%		
3	Indigo Isle	36 units											1%	6%		
3	Oakbrook	22 units											0%	4%		
3	Palmetto Ridge	64 units											0%	8%		
3	The Reserve	27 units											0%	7%		
4	Fairview	22 units						0%				0%	20%	0%	0%	
4	Kenwood	26 units						0%				0%	50%	0%	0%	
4	Longleaf	61 units						0%				0%	0%	0%	0%	
4	Northridge	30 units						0%				0%	40%	0%	0%	
4	Plumbago Pointe	13 units						0%				0%	0%	0%	0%	
4	Woodmont	31 units						20%				40%	0%	0%	0%	
4	Woodsedge	26 units						80%				0%	60%	0%	0%	
4	Glen Lakes	35 units						80%				30%	80%	0%	0%	
5	Bay Crest	26 units						0%				0%	0%	0%	0%	
5	Oak Hammock	104 units											0%	0%	0%	0%
6	Lake Forest	42 units											2%	12%	0%	0%
6	Cedar Glen	23 units											0%	0%	0%	0%
6	Mahogany Cove	40 units											0%	10%	0%	0%
6	Oak Strand	30 units											0%	0%	0%	0%
6	Sycamore Grove	22 units											9%	9%	0%	0%
6	Willow Walk	15 units											7%	13%	0%	0%
6	Summerfield	54 units											9%	20%	0%	0%
7	Glenview	17 units											0%	0%	0%	0%
8	Idle Wilde	58 units											0%	3%	0%	0%
8	Orchid Ridge	67 units											0%	3%	0%	0%
8	Sweet Bay	38 units											0%	3%	0%	0%
8	Magnolia Bend	28 units											0%	4%	0%	0%
8	Ginger Pointe	53 units											2%	2%	0%	0%

Complete 100%  
In-Progress